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ESTIMATE RUN 08/08/2002

ESTIMATE SUMMARY 19:46:55

CONTID: C13356         ESTIMATE NO: 0002 PROG 1999

PCN: 13356-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I 70: I 270 TO EAST OF PEORIA PERCENT TIME:

PROJECT NO: STA 0704-199                  

I-70:  I-270 to East of Peoria

NAME OF ROAD: 70

PROJECT COUNTIES: DENVER

CONTRACTOR:

ASPHALT PAVING CO. PAY PERIOD ENDING 07/26/2002 DATE TIME STARTED 06/03/2002

14802 W. 44TH AVE. DATE LET 01/24/2002 DATE WORK BEGAN

 DATE AWARDED 01/29/2002 DATE TIME STOPPED 12/19/2002

 DATE CONTRACT EXECUTED 02/13/2002 DATE ACCEPTED 12/19/2002

GOLDEN CO 80403     303-279-6611 DATE NOTICE TO PROCEED 06/03/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,626,871.00 PARTICIPATING $ $ 587,385.95

AWARD PROJECT AMT: 3,480,101.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -777.75

SECURITIES ENCUMBERED 5,701.75

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

38.82

WORK DAYS

WORK DAYS

29.15%

2,569,780.48

587,385.95

587,385.95

592,309.95

$

$

$

$

1,057,090.52

0.00

1,057,090.52

0.00

1,057,090.52

-5,701.75

5,701.75

1,057,090.52

0.00

AMOUNT DUE 1,057,090.52 592,309.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 592,309.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

33.0 TIME ALLOW: 85

ORIG TIME ALLOW: 80
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PCN: 13356-BID    ESTIMATE RUN 08/08/2002

PROJECT: STA 0704-199                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:46:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

202,836.000

202-00240  
 

211,274.000

SY  

0.67000 135,900.12202,836.000

135,900.12

0010 *REMOVAL OF GUARDRAIL TYPE 4 11,000.000

0.000

202-01140  
 

11,000.000

LF  

4.25000 46,750.0011,000.000

0.00

0015 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

1.000

EACH

165.00000 0.000.000

0.00

0016 REM STRUCTURE REMOVE GUARDRAIL TYPE 4 (STYLE CA) (CIP) 0.000

0.000

202-00001  
 

3.000

EACH

1,592.00000 0.000.000

0.00

0020 CLEAN CULVERT 0.000

0.000

202-04002  
 

0.000

EACH

1,590.00000 0.000.000

0.00

0021 BLADING 0.000

0.000

203-01500  
 

16.000

HOUR

130.00000 0.000.000

0.00

0025 POTHOLING 0.000

0.000

203-01597  
 

0.000

HOUR

215.00000 0.000.000

0.00

0030 EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

0.000

EACH

26.50000 0.000.000

0.00

0031 ADJ VALVE BOX 0.000

0.000

210-04050  
 

1.000

EACH

457.40000 0.000.000

0.00

0032 *LANDSCAPE RESTORATION - SHOULDER AND LANDSCAPE 
RESTORATION DUE TO ASPHALT DROPOFF

0.000

0.000

212-01200  
 

1.000

L S 

8,951.80000 0.000.000

0.00

0035 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 484.170

253.520

403-00720  
 

756.250

TON 

81.00000 59,752.89737.690

20,535.12
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PCN: 13356-BID    ESTIMATE RUN 08/08/2002

PROJECT: STA 0704-199                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:46:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0040 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 4,884.300

0.000

403-33841  
 

4,884.300

TON 

34.75000 169,729.434,884.300

0.00

0041 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - HBP 
(GR.S)(100)(PG 64-22

0.000

-12,567.920

900-00006  
 

-11,000.530

DOL 

1.00000 -12,567.92-12,567.920

-12,567.92

0045 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 2,063.440

829.560

403-33871  
 

50,185.390

TON 

37.55000 108,632.152,893.000

31,149.98

0046 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVERWEIGHT 
TRUCK

0.000

0.000

900-00006  
 

-20.000

DOL 

1.00000 0.000.000

0.00

0050 *HOT POURED JOINT AND CRACK SEALANT 0.000

11.000

408-01000  
 

11.000

TON 

3,475.00000 38,225.0011.000

38,225.00

0055 EMULSIFIED ASPHALT (SLOW-SETTING) 2,744.820

0.000

411-10255  
 

13,910.380

GAL 

2.40000 6,587.572,744.820

0.00

0060 GEOTEXTILE (PAVING) 0.000

0.000

420-00500  
 

142,712.560

SY  

0.69000 0.000.000

0.00

0065 RIPRAP (6 INCH) 0.000

0.000

506-00206  
 

2.000

CY  

265.00000 0.000.000

0.00

0070 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000

0.000

507-00400  
 

6.000

TON 

106.00000 0.000.000

0.00

0075 *GUARDRAIL TYPE 7 (SPECIAL) 0.000

8,696.000

606-00705  
 

10,541.000

LF  

35.20000 306,099.208,696.000

306,099.20

0076 GDRAIL TY 7 (STY CE) GUARDRAIL TYPE 7 STYLE CE IN LIEU
OF STYLE CA

0.000

0.000

606-00740  
 

700.000

LF  

65.00000 0.000.000

0.00
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PCN: 13356-BID    ESTIMATE RUN 08/08/2002

PROJECT: STA 0704-199                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:46:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0080 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

1.000

EACH

2,650.00000 0.000.000

0.00

0085 FENCE (PLASTIC) 250.000

1,530.000

607-11525  
 

1,780.000

LF  

10.60000 18,868.001,780.000

16,218.00

0090 CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

2,341.000

LF  

6.50000 0.000.000

0.00

0091 STEEL SIGN POST (2X2 IN T) MCR #1 - 4 - STEEL SIGN 
POSTS

0.000

0.000

614-00216  
 

15.000

LF  

30.00000 0.000.000

0.00

0092 SIGN PANEL (CL I) ADDITIONAL SIGN PANELS DATED 
09/19/02

0.000

0.000

614-00011  
 

85.150

SF  

21.00000 0.000.000

0.00

0093 SIGN PANEL (CL II) ADDITIONAL SIGN PANELS DATED 
09/19/02

0.000

0.000

614-00012  
 

120.000

SF  

19.10000 0.000.000

0.00

0095 *LOOP DETECTOR WIRE 0.000

0.000

614-72875  
 

4,071.000

LF  

2.80000 0.000.000

0.00

0100 EMBANKMENT PROTECTOR TYPE 5 0.000

0.000

615-00050  
 

2.000

EACH

530.00000 0.000.000

0.00

0105 *CONSTRUCTION SURVEYING 0.250

0.000

625-00000  
 

1.000

L S 

15,900.00000 3,975.000.250

0.00

0110 *MOBILIZATION 0.500

0.100

626-00000  
 

1.000

L S 

105,000.00000 63,000.000.600

10,500.00

0115 PUBLIC INFORMATION SERVICES 0.000

0.000

626-01000  
 

0.000

L S 

530.00000 0.000.000

0.00
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PCN: 13356-BID    ESTIMATE RUN 08/08/2002

PROJECT: STA 0704-199                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:46:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0120 *THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00002  
 

26,864.420

SF  

1.59000 0.000.000

0.00

0125 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000

284.000

627-00012  
 

932.000

GAL 

44.00000 12,496.00284.000

12,496.00

0130 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

0.000

627-01000  
 

8,671.000

SF  

8.48000 0.000.000

0.00

0135 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

370.000

SF  

13.25000 0.000.000

0.00

0140 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

0.000

0.000

627-30330  
 

608.980

SF  

8.48000 0.000.000

0.00

0145 *FLAGGING 80.500

183.500

630-00000  
 

998.000

HOUR

30.75000 8,118.00264.000

5,642.63

0150 *UNIFORMED TRAFFIC CONTROL 169.500

100.000

630-00003  
 

892.000

HOUR

44.50000 11,992.75269.500

4,450.00

0155 *TRAFFIC CONTROL INSPECTION 5.000

10.000

630-00007  
 

47.000

DAY 

127.20000 1,908.0015.000

1,272.00

0160 *TRAFFIC CONTROL MANAGEMENT 19.000

11.000

630-00012  
 

82.000

DAY 

477.00000 14,310.0030.000

5,247.00

0165 *TRAFFIC CONTROL VEHICLE 9.500

5.500

630-00020  
 

80.000

DAY 

80.50000 1,207.5015.000

442.75

0170 *FLASHING BEACON (PORTABLE) 2.000

0.000

630-80001  
 

4.000

EACH

1,170.00000 2,340.002.000

0.00
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PCN: 13356-BID    ESTIMATE RUN 08/08/2002

PROJECT: STA 0704-199                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:46:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0171 BARRICADE (3 M-A) (TEMP) BARRICADES USED FOR RAMP 
CLOSURES PER MHT

0.000

0.000

630-80335  
 

4.000

EACH

200.00000 0.000.000

0.00

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000

2.000

630-80341  
 

12.000

EACH

106.00000 636.006.000

212.00

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 19.000

19.000

630-80342  
 

76.000

EACH

138.00000 5,244.0038.000

2,622.00

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000

0.000

630-80343  
 

4.000

EACH

150.00000 300.002.000

0.00

0190 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 73.750

0.000

630-80344  
 

147.500

SF  

19.00000 1,401.2573.750

0.00

0195 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000

2.000

630-80358  
 

4.000

EACH

2,335.00000 7,005.003.000

4,670.00

0200 *PORTABLE MESSAGE SIGN PANEL 14.000

6.000

630-80359  
 

81.500

DAY 

160.00000 3,200.0020.000

960.00

0205 *DRUM CHANNELIZING DEVICE 54.500

0.000

630-80360  
 

238.000

EACH

53.00000 2,888.5054.500

0.00

0210 *CONCRETE BARRIER (TEMPORARY) 0.000

100.000

630-80370  
 

4,000.000

LF  

10.60000 1,060.00100.000

1,060.00

0215 *TRAFFIC CONE 150.000

50.000

630-80380  
 

450.000

EACH

21.20000 4,240.00200.000

1,060.00

0220 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

4.000

DAY 

530.00000 0.000.000

0.00
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PCN: 13356-BID    ESTIMATE RUN 08/08/2002

PROJECT: STA 0704-199                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:46:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *IMPACT ATTENUATOR (TEMPORARY) 0.000

0.000

630-85010  
 

0.000

EACH

6,360.00000 0.000.000

0.00

0230 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0235 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0240 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0245 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

88,419.270

F A 

1.00000 0.000.000

0.00

0250 F/A QUALITY INCENTIVE PAYMENT SMOOTHNESS 0.000

0.000

700-70025  
 

-892.210

F A 

1.00000 0.000.000

0.00

0255 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0315 ADDED ITEM (DOLLAR)/ WORK TIME VIOLATIONS 0.000

-3,450.000

900-00006  
 

-4,700.000

DOL 

1.00000 -3,450.00-3,450.000

-3,450.00

0316 ADDED ITEM (EACH)/ MCR #1 - 5 - RETRO-FIT CONCRETE 
BARRIER INSTALLATION

0.000

0.000

900-00007  
 

4.000

EACH

511.25000 0.000.000

0.00

CAT 1,019,848.44582,743.883,555,377.17CURRENT AMT0200 $ $ $

CAT NO0301 STRUCTURE E-17-JP (HAVANA STREET) 

0260 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

4,082.000

202-00240  
 

4,082.000

SY  

0.67000 2,734.944,082.000

2,734.94
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PCN: 13356-BID    ESTIMATE RUN 08/08/2002

PROJECT: STA 0704-199                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:46:55

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE E-17-JP (HAVANA STREET) 

0265 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

0.000

202-00495  
 

0.000

L S 

3,180.00000 0.000.000

0.00

0270 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

442.000

TON 

37.55000 0.000.000

0.00

0275 GEOTEXTILE (PAVING) 0.000

0.000

420-00500  
 

2,908.000

SY  

0.69000 0.000.000

0.00

0280 *BRIDGE EXPANSION DEVICE (0-2 INCH) 0.000

0.000

518-01002  
 

0.000

LF  

105.00000 0.000.000

0.00

0281 SAW AND SEAL BR JOINT USED IN LIEU OF BRIDGE EXPANSION
DEVICE

0.000

0.000

518-03000  
 

146.000

LF  

16.50000 0.000.000

0.00

0282 ADDED ITEM (LUMP SUM)/ RESTOCKING FEE FOR BRIDGE 
EXPANSION DEVICE PLUS

0.000

0.000

900-00014  
 

1.000

L S 

116.59000 0.000.000

0.00

0283 ADDED ITEM (LUMP SUM)/ RESTOCKING CHARGE ONLY FOR 
BRIDGE EXPANSION DEVICE

0.000

0.000

900-00014  
 

1.000

L S 

1,331.85000 0.000.000

0.00

0285 *CONCRETE (PATCHING) 0.000

0.000

601-06100  
 

0.000

CY  

2,120.00000 0.000.000

0.00

0286 ADDED ITEM (DOLLAR)/ PRICE REDUCTION OF CONCRETE.  SEE
FORM 156 DATED 7/21/02.

0.000

-35.200

900-00006  
 

-35.200

DOL 

1.00000 -35.20-35.200

-35.20

CAT 2,699.742,699.7425,160.80CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE E-17-IQ (PEORIA STREET) 

0290 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

2,899.000

202-00240  
 

2,899.000

SY  

0.67000 1,942.332,899.000

1,942.33
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PCN: 13356-BID    ESTIMATE RUN 08/08/2002

PROJECT: STA 0704-199                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:46:55

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE E-17-IQ (PEORIA STREET) 

0295 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

314.000

TON 

37.55000 0.000.000

0.00

CAT 1,942.331,942.3313,733.03CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0300 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

15,900.00000 15,900.001.000

0.00

0305 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

15,900.00000 15,900.001.000

0.00

0310 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

800.00000 800.001.000

0.00

CAT 32,600.000.0032,600.00CURRENT AMT0400 $ $ $

$ 1,057,090.51587,385.95$3,626,871.00$CURRENT AMTPROJECT TOTAL


